PRR01-PRE0PROG(ROAD)/186/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Krishna District – NABARD RIDF-XXIV – "Providing BT to the road from Veeravalli to Meerjapuram via Remalle, Kotha Mallavalli in Bapulapadu(M) of Krishna District" Est Cost. Rs.750.00 Lakhs – EOAT up to 15.11.2020 (180 days) without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 501 Dated: 31-08-2020.
Read:-

From the CE., PR & NABARD, Vijayawada, Letter No.AEE1/ DEE1/NABARD XXIV/EOAT/Meerjapuram/Krishna/2020, dated:31.07.2020.

* * *

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 15.11.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Providing BT to the road from Veeravalli to Meerjapuram via Remalle, Kotha Mallavalli in Bapulapadu(M) of Krishna District".

2. The Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,
Panchayat Raj & NABARD, A.P., Vijayawada.
Copy to:
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, Krishna District.
The OSD to Minister (PR&RD, Geology & Mines)
The PS to Principal Secretary (PR&RD)
Sf/SCs.

//FORWARDED :: BY ORDER //

SECTION OFFICER